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DELIVERABLES AND APPROVED PROJECT SCHEDULE  
 

Durham County 

Durham Rail-crossing Engagement, Planning, And Innovative Revitalization 

(Durham REPAIR) 

I. DELIVERABLES AND APPROVED PROJECT SCHEDULE  

Deliverables 

The deliverables associated with this Agreement are listed below.  Durham County will complete 

these deliverables to FRA’s satisfaction to be authorized for funding reimbursement and for the 

Project to be considered complete.   

Unless otherwise approved, requests for extensions of the Project Performance Period will be 

submitted not later than 90 days before the end of the Project Performance Period, consistent with 

Section 4(b) of Attachment 1. 

 

Task # Deliverable Name Due Date 

1 Detailed Project Work Plan, Budget, and Schedule September 30, 2023 

1 Project Agreements (if applicable) September 30, 2023 

2 Community Engagement Plan December 31, 2023 

2 Community Engagement Status Reports On going 

2 Community Engagement Results Report  On Going 

3 Traffic Forecast Report December 31, 2023 

3 Two-three Concept Plans Showing Roadway, Structure, 

and Track Locations  

March 30, 2024 

3 Preferred concept identification for further study in NEPA June 30, 2024 

4 Roadway Plans/Profiles and Roadway Typical Sections March 30, 2025 

4 Track Plans/Profiles and Track Typical Sections March 30, 2025 

4 Structure Typical Sections March 30, 2025 

5 CE or EA/FONSI NEPA Package September 30, 2025 

5 Traffic Capacity Analysis September 30, 2025 

5 Utility Relocation Report and Cost Estimates September 30, 2025 

5 ROW Relocation Report and Cost Estimates September 30, 2025 

5 Final Performance Report December 31, 2025 

Note: Schedule assumes awards announced December 31, 2022 and the obligation period starting 

July 1, 2023. 
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Project Schedule  

The project schedule associated with this Agreement is listed below. 

 

Task # Task Name Due Date 

1 Detailed Project Work Plan, Budget, and Schedule – 3 months September 30, 2023 

2 Community Engagement – Ongoing September 30, 2025 

3 Planning – Over/Under Study (with Closing Options) – 1 year June 30, 2024 

4 Preliminary Engineering of Selected Alternative (30%) – 15 

months 

March 30, 2025 

5 Environmental Review – 18 months September 30, 2025 

Note: Schedule assumes awards announced December 31, 2022 and the obligation period starting 

July 1, 2023. 

 


